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GLOVEBOX INVESTIGATIONS (GIs)
LeRC TRAFFIC MODEL ASSEMBLY SEQUENCE (REV C)

FY98 BUDGET MARK BASELINE

PROGRAM MANAGER:  BRIAN QUIGLEY

BASELINE AS OF: 11/21/97

STATUS AS OF:  01/21/98Lewis Research Center

H/W -  HARDWARE
PSR - PRE-SHIP REVIEW

CURRENT LAUNCH DATES:
MIR-4 (STS-79) - 9/16/96
MIR-5 (STS-81) - 1/12/97
MSL-1 (STS-83) - 4/4/97
MIR-6 (STS-84) - 5/15/97

MSL-1R (STS-94) - 7/1/97
MIR-7 (STS-86) - 9/26/96
USMP-4 (STS-87) - 11/19/97
SPACEHAB (STS-95) - 10/8/98


